## **Project Time Log**

Date	Start Time	Action	End Time	Total Time	Validation (Initials)
07/15/202 4	10:00 AM	Reached out to co-founders and networking	11:30 AM	1 hour 30 min	SX (Stan Xiang)
07/22/202 4	2:00 PM	Researched non-profit education models	3:45 PM	1 hour 45 min	SX (Stan Xiang)
08/05/202 4	9:30 AM	Designed Tech Insight Studio logo	11:30 AM	2 hours	SX (Stan Xiang)
08/12/202 4	4:00 PM	Conducted competitive analysis	6:15 PM	2 hours 15 min	SX (Stan Xiang)
09/01/202 4	1:00 PM	Developed first AP Calculus study notes	3:00 PM	2 hours	SX (Stan Xiang)
09/10/202 4	2:30 PM	Created practice problems with solutions	5:00 PM	2 hours 30 min	SX (Stan Xiang)
10/03/202 4	6:00 PM	Team meeting to review and refine content	7:45 PM	1 hour 45 min	SX (Stan Xiang)
11/05/202 4	3:00 PM	Explored AI integration for learning support	5:00 PM	2 hours	SX (Stan Xiang)
11/12/202 4	1:30 PM	Began learning AI-related technologies	3:45 PM	2 hours 15 min	SX (Stan Xiang)
12/08/202 4	10:00 AM	Built website framework	12:30 PM	2 hours 30 min	SX (Stan Xiang)
12/20/202 4	3:00 PM	Integrated SEO strategies	5:00 PM	2 hours	SX (Stan Xiang)

01/05/202	11:00 AM	Published AP Calculus materials	1:30 PM	2 hours 30 min	SX (Stan Xiang)
01/14/202 5	2:00 PM	Released MATLAB-based resources	3:45 PM	1 hour 45 min	SX (Stan Xiang)
01/22/202	10:00 AM	Completed Menti's AI demo	12:00 PM	2 hours	SX (Stan Xiang)
01/29/202 5	1:30 PM	Finalized debugging and refinements	3:44 PM	2 hours 14 min	SX (Stan Xiang)

**Total Time Commitment: 30 hours and 14 minutes**